



CITY OF HAYWARD
AGENDA REPORT

AGENDA DATE 04/17/07

AGENDA ITEM 3

WORK SESSION ITEM _____

TO: Mayor and City Council

FROM: Director of Public Works

SUBJECT: Gas Tax and Measure B Pavement Rehabilitation 2006-07: Award of Contract

RECOMMENDATION:

It is recommended that the City Council adopt the attached resolution that:

1. Approves Addenda No. 1 and No. 2, which provide minor revisions to the Plans, Specifications, and Bid Sheet; and
2. Increases the Administrative Change Order amount from \$150,000 to \$610,000 and Awards the contract to C. F. Archibald Paving, Inc., in the amount of \$2,533,449.

BACKGROUND:

On February 20, 2007, the City Council approved the plans and specifications for the Gas Tax and Measure B Pavement Rehabilitation 2006-07 projects and called for bids to be received on March 20, 2007.

The Gas Tax and Measure B funded projects are a continuation of the City's ongoing program to provide preventive maintenance of street pavement and repair of failed pavement sections with localized pavement section repairs and the application of slurry seal or asphalt concrete overlay. The preventive maintenance work involves the application of slurry seal on streets every six-to-seven years to extend the life of the pavement before it deteriorates to the point where more costly rehabilitation work is needed. Streets that exhibit greater pavement stresses are rehabilitated with localized pavement section repairs.

The selection of streets for rehabilitation is based on staff's analysis of the pavement condition indices identified through the City's computerized Pavement Management Program (PMP), along with specific field examination and the functional classification of each street. Pavement rehabilitation for these projects consists of making deep-lift asphalt concrete spot repairs and placing either an asphalt concrete overlay or slurry seal on the various streets. Also included are deep-lift asphalt concrete spot repairs on various streets throughout the City that have been identified for localized repair by Streets maintenance staff.

Because of the temporary inconvenience caused by the slurry seal work, after the construction contract is awarded, a preliminary notice explaining the slurry seal project will be posted and distributed to all residents along the affected streets. Later, after the construction work has been

scheduled, a detailed notice indicating the date and time of work for each street will be distributed to all affected residents. The notice will explain the necessity for clearing the street prior to the slurry seal application and that the slurry must be allowed to dry for approximately four hours before the street can be reopened to traffic. It will also explain that residents who cannot leave their vehicles in the driveway for the day will need to park their vehicles outside of the work area while their street is being slurried. Exhibits A and B show the list of streets selected for treatment this year.

On March 20, 2007, eight bids were received for the pavement rehabilitation work. C.F. Archibald Paving, Inc., of Redwood City submitted the low bid in the amount of \$2,073,449, which is 18.4 percent below the Engineer's Estimate of \$2,540,506. DeSilva Gates Construction LP, of Dublin submitted the second low bid in the amount of \$2,089,579, which is 17.7 percent below the Engineer's Estimate. The bids ranged from \$2,073,449 to \$2,516,017.50.

The low bid offers an opportunity to repair additional streets. Staff recommends increasing the Administrative Change Order amount by \$460,000, from \$150,000 to \$610,000, thereby allowing for the repair and slurry seal of the additional streets (See Exhibit B-2). These streets are in need of maintenance and repairs, but would not have been included due to limited funds. All bid documents and licenses are in order, and staff recommends award of contract to the low bidder, C.F. Archibald Paving, Inc.

PROJECT COSTS:

The estimated project costs are as follows:

Pavement Rehabilitation – Contract Construction	\$ 2,533,449
Re-striping (City Forces)	60,000
Design and Administration	90,000
Inspection and Testing	<u>116,551</u>
Total	\$ 2,800,000

FUNDING:

The 2006-07 Capital Improvement Program includes a total of \$2,800,000 in the Measure B Tax Fund and the Gas Tax Fund for the Pavement Rehabilitation 2006-07 projects.

SCHEDULE:


Award Contract	April 17, 2007
Begin Work	May 14, 2007
Complete Work	August 24, 2007

Prepared by:




Morad Fakhrai, Deputy Director of Public Works

Recommended by:









Robert Bauman, Director of Public Works

Approved by:



Jesús Armas, City Manager

Attachments: Exhibit A: Project Location Maps
Exhibit B: Lists of Streets for Slurry Seal and Overlay
Exhibit C: Summary of Bids







LEGEND

-  SPOT REPAIR AND OVERLAY
-  SPOT REPAIR AND SLURRY SEAL
-  SPOT REPAIR AND OVERLAY (ADDITIONAL STREETS)
-  SPOT REPAIR AND SLURRY SEAL (ADDITIONAL STREETS)

PAVEMENT REHABILITATION
GAS TAX
PROJECT NO. 5130
LOCATION MAP





GAS TAX



LEGEND

- SPOT REPAIR AND OVERLAY
- SPOT REPAIR AND SLURRY SEAL
- SPOT REPAIR AND OVERLAY (ADDITIONAL STREETS)
- SPOT REPAIR AND SLURRY SEAL (ADDITIONAL STREETS)


**PAVEMENT REHABILITATION
GAS TAX & MEASURE B
PROJECT NO. 5130 & 5162
LOCATION MAP**



LEGEND

-  SPOT REPAIR AND OVERLAY
-  SPOT REPAIR AND SLURRY SEAL

**PAVEMENT REHABILITATION
MEASURE B
PROJECT NO. 5162
LOCATION MAP**



LEGEND

- SPOT REPAIR AND OVERLAY
- SPOT REPAIR AND SLURRY SEAL

PAVEMENT REHABILITATION
 MEASURE B
 PROJECT NO. 5162
 LOCATION MAP

Gas Tax - Project No. 5130

5130 - OVERLAY STREETS			
No.	LOCATION	LIMIT FROM	LIMIT TO
1	DEVON DR	MISSION BLVD	SPRING DR
2	SPRING CT	SPRING DR	CUL DE SAC
3	DUFFEL PL	STEWART DR	HYDE DR
4	EASTMAN CT	CUL DE SAC	HARDER RD
5	EASTMAN ST	EASTMAN CT	JANE AVE
6	GOODRICH ST	MOCINE AVE	JANE AVE
7	GOODWIN ST	MOCINE AVE	JANE AVE
8	HYDE DR	WHITMAN ST	DUFFEL PL
9	NEWTON ST	MOCINE AVE	JANE AVE
10	RIDER CT	NEWTON ST	END
11	STEWART DR	WHITMAN ST	DUFFEL PL
12	COLEMAN AVE	VENTURA AVE	HUNTWOOD AVE
13	NEWHALL ST	TURLOCK WAY	HUNTWOOD AVE
14	TURLOCK WAY	NEWHALL ST	TAFT ST
15	VENTURA AVE	END	HUNTWOOD AVE
16	BIRD PL	CUL DE SAC	STANWOOD RD
17	BISHOP AVE	ELDRIDGE AVE	EVERGREEN ST
18	BOOKER WAY	ELDRIDGE AVE	ELDRIDGE AVE
19	FLAMINGO AVE	STANWOOD RD	EVERGREEN DR
20	GAITHER WAY	RALEIGH PL	SEYMORE PL
21	MISSION BELL CT	STANWOOD AVE	END
22	RALEIGH PL	GADING RD	GAITHER WY
23	SEYMORE PL	GAITHER WAY	GADING RD
24	THAIS LN	UNDERWOOD RD	GADING RD

5130 - SLURRY SEAL STREETS			
1	BROADWAY ST	E 10TH ST	E 12TH ST
2	COLETTE ST	SORENSEN RD	LUVENA DR
3	JEFFERSON ST	MISSION BLVD	E 10TH ST
4	WEBSTER ST	E 10TH ST	E 12TH ST
5	HEWITT PL	COLEMAN AVE	CUL DE SAC
6	LEIDIG CT	TENNYSON RD	HUNTOOD AVE
7	TAFT ST	TURLOCK WAY	NEWHALL ST
8	BISHOP AVE	EVERGREEN ST	HARDER RD
9	BRICK WAY	RIEGER AVE	ROOSEVELT AVE
10	CONANT CT	RIEGER AVE	CUL DE SAC
11	ETHEL LN	ELDRIDGE AVE	FLAMINGO AVE
12	HAMRICK LN	RIEGER AVE	UNDERWOOD AVE
13	LYFORD ST	LYTELLE ST	RIEGER AVE
14	LYTELLE ST	RIEGER AVE	LYFORD ST
15	MCFARLANE LN	ELDRIDGE AVE	UNDERWOOD AVE
16	REGAL AVE	ELDRIDGE AVE	STANWOOD RD
17	RIEGER AVE	HAMRICK LN	PATRICK AV

Gas Tax - Project No. 5130

ADDITIONAL STREETS

5130 - OVERLAY STREETS			
No.	LOCATION	LIMIT FROM	LIMIT TO
1	CASCADE ST	UNDERWOOD RD	REGAL AVE
2	CASCADE ST	REGAL AVE	EVERGREEN ST
3	ELDRIDGE AVE	UNDERWOOD AVE	MCBRIDE LN
4	AMADOR ST	REVIEW WAY	WEST WINTON AVE.
5130 - SLURRY SEAL STREETS			
1	GLORIA ST	MOCINE	JANE
2	HANCOCK ST	E 10TH ST	MISSION BLVD
3	JACARANDA WAY	JOSHUA	VOLTAIRE
4	JOSHUA ST	STANISLAUS WAY	EDWIN WAY
5	VOLTAIRE ST	STANISLAUS WAY	EDWIN WAY
7	RIEGER AV	PATRICK AV	END
8	ATWELL PLACE	CUL DE SAC	BLAIN WAY
9	BERENDA WY	LYTELLE	RIEGER
10	ELDRIDGE AV	INGLEWOOD ST	REGAL AVE (SOUTHEDGE)
11	EVERGREEN ST	HARDER RD	REGAL AV
12	INGLEWOOD ST	ELDRIDGE AV	STANWOOD AV
13	STANWOOD RD	EVERGREEN ST	UNDERWOOD RD
14	UNDERWOOD AV	INGLEWOOD ST	PVMNT CHG @ GOMER ST
15	UNDERWOOD AV	PVMNT CHG @ EVERGREEN ST	INGLEWOOD ST
16	WESTWOOD ST	UNDERWOOD AV	PATRICK AV

Measure B - Project No. 5162

OVERLAY STREETS			
No.	LOCATION	LIMIT FROM	LIMIT TO
1	PALISADE ST	MISSION BLVD	MARGARET ST
2	DICKENS AV	FOLSOM ST	TENNYSON RD
3	GASSETT CT	HARVEY AVE	CUL DE SAC
4	HARVEY AVE	WEST TENNYSON RD	FOLSOM ST
5	HAVANA AVE	END	SUMATRA AVE
6	LANAI CT	HAVANA AVE	HAVANA AVE
7	DOVE WY	EGRET LN	HESSE DR
8	DOVE CT	HESSE DR	CUL DE SAC
9	EGRET CT	HESSE DR	CUL DE SAC
10	BARNARD ST	SEAVER ST	FRY LN
11	CURRANT WAY	PEAR ST	PAPAYA ST
12	HURON LN	KAY AVE	LINDENWOOD WAY
13	MALCOLM LN	KAY AVE	LINDENWOOD WAY
14	PAPAYA ST	TURNER CT	CURRANT WAY
15	HIBISCUS DR	MUSTANG DR	CABRINI DR
16	MARIGOLD CT	CUL DE SAC	OLIVER DR
17	VIKING ST	DIABLO AVE	DEPOT RD
18	FOLEY ST	DEPOT RD	McCONE AVE
19	SKYWEST DR	200' S. OF W. "A" ST	SUEIRRO ST

(NUMBER OF BIDS RECEIVED - 8)

Exhibit C-1

BID SUMMARY				ENGINEER'S ESTIMATE		C. F. ARCHIBALD PAVING, INC		DESILVA GATES CONSTRUCTION, L.P.		TOP GRADE CONSTRUCTION, INC.	
						P.O. BOX 37 REDWOOD CITY CA 94064 Ph: (650) 364-3045 Fax: (650) 366-8777		11555 DUBLIN BOULEVARD DUBLIN CA 94568 Ph: (925) 829-9220 Fax: (925) 803-4263		50 CONTRACTORS STREET LIVERMORE CA 94551 Ph: (925) 449-5764 Fax: (925) 449-5875	
ITEM	QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL
1.	1	LS	TRAFFIC CONTROL	75,000.00	75,000.00	80,000.00	80,000.00	164,000.00	164,000.00	88,000.00	88,000.00
2.	6	EA	REMOVE & REPLACE SPEED HUMP	5,000.00	30,000.00	1,500.00	9,000.00	1,600.00	9,600.00	920.00	5,520.00
3.	1	LS	CRACK SEAL	10,000.00	10,000.00	7,000.00	7,000.00	10,000.00	10,000.00	19,000.00	19,000.00
4.	50,426	SY	POLYMER MODIFIED SLURRY SEAL	2.00	100,852.00	1.30	65,553.80	1.00	50,426.00	1.10	55,468.60
5.	81,096	SF	4" DEEPLIFT AC SPOT REPAIR	4.00	324,384.00	3.10	251,397.60	3.25	263,562.00	3.20	259,507.20
6.	40,985	SF	6" DEEPLIFT AC SPOT REPAIR	6.00	245,910.00	4.40	180,334.00	5.00	204,925.00	4.55	186,481.75
7.	54,002	SY	PLANE PAVEMENT (WEDGE GRINDING)	2.00	108,004.00	1.30	70,202.60	2.00	108,004.00	1.65	89,103.30
8.	2,588	SY	PLANE PAVEMENT (0.15' DEPTH, FULL WIDTH)	2.00	5,176.00	5.00	12,940.00	4.00	10,352.00	2.45	6,340.60
9.	15,180	TON	ASPHALT CONCRETE OVERLAY	86.00	1,305,480.00	74.95	1,137,741.00	67.00	1,017,060.00	74.00	1,123,320.00
10.	135	EA	ADJUST MANHOLE FRAME AND COVER TO GRADE	400.00	54,000.00	200.00	27,000.00	125.00	16,875.00	162.00	21,870.00
11.	115	EA	ADJUST WATER VAVLE BOX & COVER TO GRADE	100.00	11,500.00	120.00	13,800.00	75.00	8,625.00	111.00	12,765.00
12.	115	EA	REPLACE WATER VALVE BOX & COVER TO GRADE	500.00	57,500.00	280.00	32,200.00	300.00	34,500.00	330.00	37,950.00
13.	12	EA	ADJUST SURVEY MONUMENT BOX & COVER TO GRADE	250.00	3,000.00	120.00	1,440.00	75.00	900.00	119.00	1,428.00
14.	103	EA	REPLACE SURVEY MONUMENT BOX & COVER TO GRADE	500.00	51,500.00	280.00	28,840.00	300.00	30,900.00	330.00	33,990.00
15.	19	EA	ADJUST SEWER RISER BOX & COVER TO GRADE	300.00	5,700.00	200.00	3,800.00	425.00	8,075.00	188.00	3,572.00
16.	3	EA	ADJUST ALAMEDA COUNTY MANHOLE FRAME & COVER TO GRADE	500.00	1,500.00	400.00	1,200.00	425.00	1,275.00	480.00	1,440.00
17.	1	LS	RECYCLING IMPLEMENTATION	1,000.00	1,000.00	1,000.00	1,000.00	500.00	500.00	2,000.00	2,000.00
18.	1	LS	ADMINISTRATIVE CHANGE ORDERS	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00
TOTAL					2,540,506.00		2,073,449.00		2,089,579.00		2,097,756.45

* TOTAL DIFFERENT THAN SUBMITTED BID

(NUMBER OF BIDS RECEIVED - 8)

Exhibit C-2

BID SUMMARY				ENGINEER'S ESTIMATE		O'GRADY PAVING, INC 2513 WYANDOTTE STREET MT. VIEW CA 94043 Ph: (650) 966-1926 Fax: (650) 966-1946		G. BORTOLOTTO & COMPANY, INC. 582 BRAGATO ROAD SAN CARLOS CA 94070 Ph: (650) 595-2591 Fax: (650) 595-0718		INTERSTATE GRADING & PAVING, INC. 128 SO. MAPLE AVENUE S. SAN FRANCISCO CA 94080 Ph: (650) 952-7333 Fax: (650) 952-6851	
ITEM	QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL
1.	1	LS	TRAFFIC CONTROL	75,000.00	75,000.00	80,000.00	80,000.00	81,191.51	81,191.51	70,000.00	70,000.00
2.	6	EA	REMOVE & REPLACE SPEED HUMP	5,000.00	30,000.00	7,000.00	42,000.00	4,000.00	24,000.00	2,000.00	12,000.00
3.	1	LS	CRACK SEAL	10,000.00	10,000.00	10,000.00	10,000.00	19,075.00	19,075.00	18,000.00	18,000.00
4.	50,426	SY	POLYMER MODIFIED SLURRY SEAL	2.00	100,852.00	1.30	65,553.80	1.07	53,955.82	1.10	55,468.60
5.	81,096	SF	4" DEEPLIFT AC SPOT REPAIR	4.00	324,384.00	3.25	263,562.00	3.19	258,696.24	3.20	259,507.20
6.	40,985	SF	6" DEEPLIFT AC SPOT REPAIR	6.00	245,910.00	4.95	202,875.75	4.48	183,612.80	4.30	176,235.50
7.	54,002	SY	PLANE PAVEMENT (WEDGE GRINDING)	2.00	108,004.00	2.00	108,004.00	2.07	111,784.14	1.65	89,103.30
8.	2,588	SY	PLANE PAVEMENT (0.15' DEPTH, FULL WIDTH)	2.00	5,176.00	4.00	10,352.00	3.11	8,048.68	3.70	9,575.60
9.	15,180	TON	ASPHALT CONCRETE OVERLAY	86.00	1,305,480.00	71.00	1,077,780.00	78.39	1,189,960.20	78.20	1,187,076.00
10.	135	EA	ADJUST MANHOLE FRAME AND COVER TO GRADE	400.00	54,000.00	300.00	40,500.00	301.00	40,635.00	480.00	64,800.00
11.	115	EA	ADJUST WATER VALVE BOX & COVER TO GRADE	100.00	11,500.00	200.00	23,000.00	180.00	20,700.00	190.00	21,850.00
12.	115	EA	REPLACE WATER VALVE BOX & COVER TO GRADE	500.00	57,500.00	250.00	28,750.00	201.00	23,115.00	390.00	44,850.00
13.	12	EA	ADJUST SURVEY MONUMENT BOX & COVER TO GRADE	250.00	3,000.00	200.00	2,400.00	180.00	2,160.00	190.00	2,280.00
14.	103	EA	REPLACE SURVEY MONUMENT BOX & COVER TO GRADE	500.00	51,500.00	250.00	25,750.00	301.00	31,003.00	390.00	40,170.00
15.	19	EA	ADJUST SEWER RISER BOX & COVER TO GRADE	300.00	5,700.00	300.00	5,700.00	180.00	3,420.00	390.00	7,410.00
16.	3	EA	ADJUST ALAMEDA COUNTY MANHOLE FRAME & COVER TO GRADE	500.00	1,500.00	1,000.00	3,000.00	401.00	1,203.00	650.00	1,950.00
17.	1	LS	RECYCLING IMPLEMENTATION	1,000.00	1,000.00	1,000.00	1,000.00	212.00	212.00	100.00	100.00
18.	1	LS	ADMINISTRATIVE CHANGE ORDERS	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00
			TOTAL		2,540,506.00		2,140,227.55		2,202,772.39		2,210,376.20 *

*TOTAL DIFFERENT THAN SUBMITTED BID

CITY OF HAYWARD
 PAVEMENT REHABILITATION, GAS TAX AND MEASURE B, 2006/2007
 PROJECT NO. 5130, 5162
 BIDS OPENED: MARCH 20, 2007

(NUMBER OF BIDS RECEIVED - 8)

BID SUMMARY				ENGINEER'S ESTIMATE		GRANITE CONSTRUCTION COMPANY		PAVEX CONSTRUCTION	
						P. O. BOX 50085		120 GRANITE ROCK WAY	
						WATSONVILLE CA 95077		SAN JOSE CA 95136	
						Ph: (831) 724-1011		Ph: (408) 574-1400	
						Fax: (831) 768-4021		Fax: (408) 365-9548	
ITEM	QUANTITY	UNIT	DESCRIPTION	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL	UNIT PRICE	TOTAL
1.	1	LS	TRAFFIC CONTROL	75,000.00	75,000.00	32,500.00	32,500.00	124,000.00	124,000.00
2.	6	EA	REMOVE & REPLACE SPEED HUMP	5,000.00	30,000.00	3,000.00	18,000.00	2,500.00	15,000.00
3.	1	LS	CRACK SEAL	10,000.00	10,000.00	12,000.00	12,000.00	18,000.00	18,000.00
4.	50,426	SY	POLYMER MODIFIED SLURRY SEAL	2.00	100,852.00	1.25	63,032.50	1.00	50,426.00
5.	81,096	SF	4" DEEPLIFT AC SPOT REPAIR	4.00	324,384.00	3.50	283,836.00	4.00	324,384.00
6.	40,985	SF	6" DEEPLIFT AC SPOT REPAIR	6.00	245,910.00	5.50	225,417.50	5.50	225,417.50
7.	54,002	SY	PLANE PAVEMENT (WEDGE GRINDING)	2.00	108,004.00	2.00	108,004.00	3.00	162,006.00
8.	2,588	SY	PLANE PAVEMENT (0.15' DEPTH, FULL WIDTH)	2.00	5,176.00	4.00	10,352.00	3.50	9,058.00
9.	15,180	TON	ASPHALT CONCRETE OVERLAY	86.00	1,305,480.00	84.50	1,282,710.00	84.00	1,275,120.00
10.	135	EA	ADJUST MANHOLE FRAME AND COVER TO GRADE	400.00	54,000.00	420.00	56,700.00	425.00	57,375.00
11.	115	EA	ADJUST WATER VAVLE BOX & COVER TO GRADE	100.00	11,500.00	235.00	27,025.00	240.00	27,600.00
12.	115	EA	REPLACE WATER VALVE BOX & COVER TO GRADE	500.00	57,500.00	295.00	33,925.00	300.00	34,500.00
13.	12	EA	ADJUST SURVEY MONUMENT BOX & COVER TO GRADE	250.00	3,000.00	235.00	2,820.00	240.00	2,880.00
14.	103	EA	REPLACE SURVEY MONUMENT BOX & COVER TO GRADE	500.00	51,500.00	295.00	30,385.00	300.00	30,900.00
15.	19	EA	ADJUST SEWER RISER BOX & COVER TO GRADE	300.00	5,700.00	420.00	7,980.00	425.00	8,075.00
16.	3	EA	ADJUST ALAMEDA COUNTY MANHOLE FRAME & COVER TO GRADE	500.00	1,500.00	420.00	1,260.00	425.00	1,275.00
17.	1	LS	RECYCLING IMPLEMENTATION	1,000.00	1,000.00	100.00	100.00	1.00	1.00
18.	1	LS	ADMINISTRATIVE CHANGE ORDERS	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00	150,000.00
TOTAL				2,540,506.00		2,346,047.00		2,516,017.50	

Exhibit C-3

* TOTAL DIFFERENT THAN SUBMITTED BID

NH
4/11/07

HAYWARD CITY COUNCIL

RESOLUTION NO. 07-

Introduced by Council Member _____

**RESOLUTION APPROVING ADDENDA NOS. 1 AND 2
INCREASING THE ADMINISTRATIVE CHANGE ORDER
AMOUNT, AND AWARDING THE CONTRACT TO C. F.
ARCHIBALD PAVING, INC., FOR THE GAS TAX AND
MEASURE B PAVEMENT REHABILITATION 2006-07
PROJECTS, PROJECT NOS. 5130 AND 5162**

WHEREAS, by resolution on February 20, 2007, the City Council approved the plans and specifications for the Gas Tax and Measure B Pavement Rehabilitation 2006-07 Projects, Project Nos. 5130 and 5162, and called for bids to be received on March 20, 2007; and

WHEREAS, on March 20, 2007, eight bids were received for the pavement rehabilitation work ranging from \$2,073,449 to \$2,516,017.50; C. F. Archibald Paving, Inc., of Redwood City California submitted the low bid in the amount of \$2,073,449, which is 18.4 percent below the Engineer's Estimate of \$2,540,506; and

WHEREAS, staff recommends that the Administrative Change Order amount be increased on the contract for the Gas Tax and Measure B Pavement Rehabilitation 2006-07 Project from \$150,000 to \$610,000, thus increasing C.F. Archibald Paving, Inc's., low bid from \$2,073,449 to \$2,533,449, to allow for repair and slurry seal of additional streets; and

WHEREAS, Addenda Nos. 1 and 2 were provided to make minor changes to the plans, specifications and bid sheet.

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Hayward hereby authorizes an increase in the Administrative Change Order for the Pavement Rehabilitation 2006-07 Projects, Project Nos. 5130 and 5162 from \$150,000 to \$610,000, thus increasing the low bid to \$2,533,449, for the repair of additional streets.

BE IT FURTHER RESOLVED by the City Council that Addenda Nos. 1 and 2 are hereby approved and adopted as part of the plans and specifications for the project.

